

1. Record Nr.	UNINA9910643213803321
Autore	Trauner Ted
Titolo	Productivity in construction projects // Ted Trauner, Chris Kay and Brian Furniss
Pubbl/distr/stampa	Hoboken, New Jersey ; ; Beverly, Massachusetts : , : John Wiley & Sons : , : Scrivener Publishing LLC, , [2022] ©2022
ISBN	1-119-91083-8 1-119-91082-X
Descrizione fisica	1 online resource (227 pages)
Disciplina	624.0684
Soggetti	Construction projects - Management Engineering - Management Industrial productivity
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Nota di bibliografia	Includes bibliographical references and index.
Nota di contenuto	Cover -- Title Page -- Copyright Page -- Contents -- Acknowledgments -- 1 Purpose -- 2 Productivity In Construction -- The Continuing Importance of Productivity in Construction -- What Is Productivity? -- Controllable Factors that Affect Productivity -- Non-Controllable Factors that Affect Productivity -- The Focus on Productivity Should Be Continuous and Based on Hard Data -- 3 Measuring Productivity -- The Owner -- The Contractor -- 4 The Measured Mile -- Calculating Productivity Losses and Inefficiency Using the Measured Mile -- Comparisons to a Similar Project -- Measured Mile Case Studies -- Case Study #1: Transportation Project -- Case Study #2: The Pharmaceutical Facility -- Case Study #3: The Psychiatric Hospital -- Case Study #4: Pile Driving -- Case Study #5: DOT Project -- Case Study #6: Welding Work -- Project Background -- Welding Types and Methods Used -- The Dispute and Claim -- Other Experts' "Measured Mile" Analysis -- A Big Problem -- Other Productivity Considerations -- Case Study #7: The Painter -- Discussion -- 5 Regression Analysis -- Case Study #8: The Transmission Line -- 6 Learning and Experience Curves -- Case Study #9: Elevated Rail Project -- Discussion -- 7 The Kitchen Sink Approach - Blending Methods

Together -- Case Study #10: The High-Rise Hotel -- Vertical
Transportation -- Expected Losses -- Unexpected Losses -- Additional
Lost Man-Hours -- Total Lost Man-Hours Due to Inadequate Vertical
Transportation -- Productivity Losses -- Data Assembly and
Calculations -- Rough-In -- Finish Work -- Percent Loss of Productivity
-- Total Man-Hours Lost Due to Inefficiency -- 8 Industry Publications
and Studies -- Bureau of Labor Statistics -- Business Roundtable
Report -- National Electrical Contractors Association -- Mechanical
Contractors Association of America -- The Leonard Study.
Corps of Engineers Modification Impact Evaluation Guide --
Construction Industry Institute -- Quantitative Impacts of Project
Change -- The Ibbs Studies -- Other Reports and Studies -- Use of
"Industry Publications" -- 9 COVID and Productivity -- Introduction to
COVID Impacts -- COVID's Effect on Construction Projects -- Lumber
Supply Chain Example -- Impacts on Global Commerce and Resources
-- Additional Effects to Craft Labor Shortages -- Evaluation of
Productivity Improvements Due to COVID -- Material Price Fluctuations
-- Entitlement to Recover COVID Productivity Losses -- Measuring
COVID Productivity Losses -- Recommendations for Measuring
Productivity Losses during COVID -- The Measured Mile and "A Day in
the Life" Documentation -- Comparisons to Similar Projects -- Other
Measurement Considerations -- The Way Forward -- 10 How
Construction Disputes are Resolved -- 11 The Selection and Use of the
Expert Witness -- The Selection of an Expert -- The Criteria an Expert
Must Meet: The Daubert Standard -- The Application of the Daubert
Standard in Construction Cases: The Benefits of the Measured Mile
Method -- The Application of the Daubert Standard in Construction
Cases: The Pitfalls of the "Industry Standards" Methods -- Industry
Standards: Mechanical Contractors Association of America (MCAA) --
Industry Standards: National Electrical Contractors of America (NECA)
-- Industry Standards: Business Roundtable (BRT) -- Industry
Standards: United States Army Corps of Engineers (ACOE) -- Industry
Standards: Bureau of Labor Statistics -- The Application of the Daubert
Standard in Construction Cases: The Likely Failure of Future "Industry
Standards" Methods -- 12 Achieving the Desired Results -- 13 The Way
Forward -- Bibliography -- About the Authors -- Index -- EULA.
