

1. Record Nr.	UNINA9910781011003321
Autore	Stapp Darby C. <1954-, >
Titolo	Avoiding archaeological disasters : a risk management approach // Darby C. Stapp and Julia G. Longenecker ; with contributions by Roderick Sprague. [et al.]
Pubbl/distr/stampa	London : , : Routledge, , 2016
ISBN	1-315-43331-1 1-315-43332-X 1-315-43333-8 1-59874-721-5
Descrizione fisica	1 online resource (178 p.)
Collana	Techniques and issues in cultural resource
Altri autori (Persone)	LongeneckerJulia G SmithAnthony SpragueRoderick <1933-2012.>
Disciplina	363.6/9 930.1028
Soggetti	Archaeological assemblages - Management Construction projects - Management
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	First published 2009 by Left Coast Press, Inc.
Nota di bibliografia	Includes bibliographical references (pages 163-165) and index.
Nota di contenuto	CONTENTS; Illustrations; Tables; Preface; Acknowledgments; Disaster of the Superintendent's Path Marking; 1. Introduction; 2. The Anatomy of Two Archaeological Disasters; 3. Addressing Archaeological Risks during Early Project Planning; 4. Implementing Archaeological Measures to Reduce Risks; 5. The Risk Matrix: A Tool for Managing Archaeological Risks; 6. Case Studies; 7. Human Burials; 8. Principles for Avoiding an Archaeological Disaster; Afterword: Sacramento City Hall Expansion Project: Another Inconvenient Truth; Appendix A: World Bank Guidance on Issues Surrounding Cultural Property Appendix B: Professional Archaeological Organizations Appendix C: Selected Ethical Codes from Heritage Management Associations; Appendix D: A Global Guide to Heritage Management; Glossary: Archaeological, Heritage Resource Management, and Project Management Terms; References; Index; About the Authors
Sommario/riassunto	You think it can't happen to you, but it can. One day, months into your

construction project, your front end load operator runs into bones and wooden slats. Your county coroner says it is not a crime scene, and refers you to the local archaeology department. The archaeologist tells you that it is a very important discovery. Work stops. Archaeological discoveries happen all the time in the course of projects. Most are manageable, some are less so, and some are mismanaged, wasting time and money. If you are not prepared, the consequences can be disastrous. This book is for project engin
