

1. Record Nr.	UNINA9910830571003321
Autore	Robinson Michael D.
Titolo	Guide to the FIDIC conditions of contract for construction : the Red Book 2017 // Michael D. Robinson
Pubbl/distr/stampa	West Sussex, England : , : John Wiley & Sons Ltd, , [2023] ©2023
ISBN	9781119856634 9781119856658 9781119856627
Descrizione fisica	1 online resource (209 pages)
Disciplina	343.078624
Soggetti	Construction contracts
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Includes index.
Nota di contenuto	Cover -- Title Page -- Copyright Page -- Brief Contents -- Contents -- Preface -- Acknowledgements -- Chapter 1 Clause 1 General Provisions -- 1.1 Definitions -- 1.1.10 The Contract -- 1.1.12 Contract Data -- 1.1.13 Contract Price -- 1.1.15 Contractor's Documents -- 1.1.20 Cost Plus Profit -- 1.1.22 DAAB -- 1.1.23 DAAB Agreement -- 1.1.24 Date of Completion -- 1.1.26 Daywork Schedule (If Included) -- 1.1.27 Defects Notification Period (DNP) -- 1.1.28 Delay Damages -- 1.1.29 Disputes -- 1.1.37 Exceptional Events -- 1.1.38 Extension of Time (EOT) -- 1.1.40 Final Payment Certificate (FPC) -- 1.1.43 General Conditions -- 1.1.45 Interim Payment Certificate (or IPC) -- 1.1.46 Joint Venture -- 1.1.48 Key Personnel -- 1.1.49 Laws -- 1.1.54 Month -- 1.1.55 No objection -- 1.1.56 Notice -- 1.1.57 Notice of Dissatisfaction (or NOD) -- 1.1.59 Particular Conditions -- 1.1.62 Performance Certificate -- 1.1.65 Plant -- 1.1.66 Programme -- 1.1.68 QM System -- 1.1.70 Review -- 1.1.71 Schedules -- 1.1.75 Special Provisions -- 1.1.77 Statement -- 1.1.78 Subcontractor -- 1.1.81 Tender -- 1.1.82 Tests After Completion -- 1.1.85 Unforeseeable -- 1.2 Interpretation -- 1.3 Notices and Other Communications -- 1.4 Law and Language -- 1.5 Priority of Documents -- 1.6 Contract Agreement -- 1.7 Assignment -- 1.8 Care and Supply of Documents -- 1.9 Delayed Drawings or Instructions -- 1.10 Employer's

Use of Contractor's Documents -- 1.11 Contractor's Use of Employer's Documents -- 1.12 Confidentiality -- 1.13 Compliance with Laws -- 1.14 Joint and Several Liability -- 1.15 Limitation of Liability -- 1.16 Contract Termination -- Chapter 2 Clause 2 The Employer -- 2.1 Right of Access to the Site -- 2.2 Assistance -- 2.3 Employer's Personnel and Other Contractors -- 2.4 Employer's Financial Arrangements -- 2.5 Site Data and Items of Reference.

2.6 Employer-Supplied Materials and Employer's Equipment -- Chapter 3 Clause 3 The Engineer -- 3.1 The Engineer -- 3.2 Engineer's Duties and Authority -- 3.3 The Engineer's Representative -- 3.4 Delegation by the Engineer -- 3.5 Engineer's Instructions -- 3.6 Replacement of the Engineer -- 3.7 Agreement or Determination -- 3.7.1 Consultation to Reach Agreement -- 3.7.2 Engineer's Determination -- 3.7.3 Time Limits -- 3.7.4 Effect of the Agreement or Determination -- 3.7.5 Dissatisfaction with Engineer's Decision -- 3.8 Meetings -- Chapter 4 Clause 4 The Contractor -- 4.1 Contractor's General Obligations -- 4.2 Performance Security -- 4.2.1 Contractor's Obligations -- 4.2.2 Claims under the Performance Security -- 4.2.3 Return of the Performance Security -- 4.3 Contractor's Representative -- 4.4 Contractor's Documents -- 4.4.1 Preparation and Review -- 4.4.2 As Built Records -- 4.4.3 Operation and Maintenance Manuals -- 4.5 Training -- 4.6 Co-operation -- 4.7 Setting Out -- 4.8 Health and Safety Obligations -- 4.9 Quality Management and Compliance Verification -- 4.9.1 Quality Management System - General Comments -- 4.9.2 Compliance Verification System -- 4.9.3 General Provisions -- 4.10 Use of Site Data -- 4.11 Sufficiency of the Accepted Contract Amount -- 4.12 Unforeseeable Physical Conditions -- 4.13 Rights of Way and Facilities -- 4.14 Avoidance of Interference -- 4.15 Access Route -- 4.16 Transport of Goods -- 4.17 Contractor's Equipment -- 4.18 Protection of the Environment -- 4.19 Temporary Utilities -- 4.20 Progress Reports -- 4.21 Security of the Site -- 4.22 Contractor's Operations on Site -- 4.23 Archaeological and Geological Findings -- Chapter 5 Clause 5 Subcontracting -- 5.1 Subcontractors -- 5.2 Nominated Subcontractors -- 5.2.1 Definition of a 'Nominated Subcontractor' -- 5.2.2 Objection to Nomination.

5.2.3 Payments to Nominated Subcontractors -- 5.2.4 Evidence of Payment -- Chapter 6 Clause 6 Staff and Labour -- 6.1 Engagement of Staff and Labour -- 6.2 Rates of Wages and Conditions of Labour -- 6.3 Recruitment of Persons -- 6.4 Labour Laws -- 6.5 Working Hours -- 6.6 Facilities for Staff and Labour -- 6.7 Health and Safety for Personnel -- 6.8 Contractor's Superintendence -- 6.9 Contractor's Personnel -- 6.10 Contractor's Records -- 6.11 Disorderly Conduct -- 6.12 Key Personnel -- Chapter 7 Clause 7 Plant, Materials, and Workmanship -- 7.1 Manner of Execution -- 7.2 Samples -- 7.3 Inspections (by the Employer's Personnel) -- 7.4 Testing by the Contractor (on Site) -- 7.5 Defects and Rejection -- 7.6 Remedial Work -- 7.7 Ownership of Plant and Materials -- 7.8 Royalties -- Chapter 8 Clause 8 Commencement, Delays, and Suspension -- 8.1 Commencement of Works -- 8.2 Time for Completion -- 8.3 Programme -- 8.4 Advance Warning -- 8.5 Extension of Time -- 8.6 Delays Caused by Authorities -- 8.7 Rate of Progress -- 8.8 Delay Damages -- 8.9 Employer's Suspension -- 8.10 Consequences of Employer's Suspension -- 8.11 Payment for Plant and Materials after Employer's Suspension -- 8.12 Prolonged Suspension -- 8.13 Resumption of Work -- Chapter 9 Clause 9 Test on Completion -- 9.1 Contractor's Obligations -- 9.2 Delayed Tests -- 9.3 Re-testing -- 9.4 Failure to Pass Tests on Completion -- Chapter 10 Clause 10 Employer's Taking Over -- 10.1 Taking Over of the Works and Sections

-- 10.2 Taking Over of Parts of the Works -- 10.3 Interference with Tests on Completion -- 10.4 Surfaces Requiring Reinstatement -- Chapter 11 Clause 11 Defects after Taking Over -- 11.1 Completion of Outstanding Work and Remedying Defects -- 11.2 Cost of Remedying Defects -- 11.3 Extension of Defects Notification Period -- 11.4 Failure to Remedy Defects.
11.5 Remedying of Defective Work off Site -- 11.6 Further Tests after Remedying Defects -- 11.7 Right of Access after Taking-Over -- 11.8 Contractor to Search -- 11.9 Performance Certificate -- 11.10 Unfulfilled Obligations -- 11.11 Clearance of Site -- Chapter 12 Clause 12 Measurement and Valuation -- 12.1 Works To Be Measured -- 12.2 Method of Measurement -- 12.3 Valuation of the Works -- 12.4 Omissions -- 12.4.1 Contractor to give Notice of unreimbursed Costs -- Chapter 13 Clause 13 Variations and Adjustments -- 13.1 Right to Vary -- 13.2 Value Engineering -- 13.3 Variation Procedure -- 13.3.1 Variation by Instruction -- 13.3.2 Variation by Request for Proposal -- 13.4 Provisional Sums -- 13.5 Daywork -- 13.6 Adjustments for Changes in Laws -- 13.7 Adjustment for Changes in Cost -- Chapter 14 Clause 14 Price and Payment -- 14.1 The Contract Price -- 14.2 Advance Payment -- 14.2.1 Advance Payment Guarantee -- 14.2.2 Advance Payment Certificate -- 14.2.3 Repayment of the Advance Payment -- 14.3 Application for Interim Payment Certificates -- 14.4 Schedule of Payments -- 14.5 Plant and Materials intended for the Works -- 14.6 Issue of IPC -- 14.6.1 The IPC -- 14.6.2 Withholding (Amounts in) an IPC -- 14.6.3 Correction or Modification -- 14.7 Payment -- 14.8 Delayed Payment -- 14.9 Release of Retention Money -- 14.10 Statement on Completion -- 14.11 Final Statement -- 14.11.1 Draft Final Statement -- 14.11.2 Agreed Final Statement -- 14.12 Discharge -- 14.13 Issue of Final Payment Certificate (FPC) -- 14.14 Cessation of Employer's Liability -- 14.15 Currencies of Payment -- Chapter 15 Clause 15 Termination by the Employer -- 15.1 Notice to Correct -- 15.2 Termination for Contractor's Default -- 15.2.1 Notice -- 15.2.2 Termination -- 15.2.3 After Termination -- 15.2.4 Completion of the Works -- 15.3 Valuation after Termination for Contractor's Default.
15.4 Payment after Termination for Contractor's Default -- 15.5 Termination for Employer's Convenience -- 15.6 Valuation after Termination for Employer's Convenience -- 15.7 Payment after Termination for Employer's Convenience -- Chapter 16 Clause 16 Suspension and Termination by the Contractor -- 16.1 Suspension by the Contractor -- 16.2 Termination by Contractor -- 16.2.1 Notice -- 16.2.2 Termination -- 16.3 Contractor's Obligations After Termination -- 16.4 Payment after Termination by the Contractor -- Chapter 17 Clause 17 Care of the Works and Indemnities -- 17.1 Responsibility for Care of Works -- 17.2 Liability for Care of the Works -- 17.3 Intellectual and Industrial Property Rights -- 17.4 Indemnities by Contractor -- 17.5 Indemnities by Employer -- 17.6 Shared Indemnities -- Chapter 18 Clause 18 Exceptional Events -- 18.1 Exceptional Events -- 18.2 Notice of an Exceptional Event -- 18.3 Duty to Minimise Delay -- 18.4 Consequences of an Exceptional Event -- 18.5 Optional Termination -- 18.6 Release from Performance Under the Law -- Chapter 19 Clause 19 Insurance -- 19.1 General Requirements -- 19.2 Insurance to be provided by the Contractor -- 19.2.1 The Works -- 19.2.2 Goods (Contractor's Equipment, Materials, Plant, and Temporary Works) -- 19.2.3 Liability for Breach of Professional Duty -- 19.2.4 Injury to Persons and Damage to Property -- 19.2.5 Injury to employees -- 19.2.6 Other Insurances Required by Law and by Local Practice -- Chapter 20 Clause 20 Employer's and Contractor's Claims

-- 20.1 Claims -- 20.2 Claims for Payment and EOT -- 20.2.1 Notice to Claim -- 20.2.2 Engineer's Initial Response -- 20.2.3 Contemporary Records -- 20.2.4 Fully detailed claim -- 20.2.5 Agreement or determination of the Claim -- 20.2.6 Claims of Continuing Effect -- 20.2.7 General Requirements -- Chapter 21 Clause 21 Disputes and Arbitration.
21.1 Constitution of the DAAB.
