

1. Record Nr.	UNINA9910877994903321
Autore	Cretu Ovidiu
Titolo	Risk management for design and construction // Ovidiu Cretu, Robert Stewart, Terry Berends
Pubbl/distr/stampa	Hoboken, N.J., : Wiley, 2011
ISBN	1-118-98401-3 1-283-17574-6 9786613175748 1-118-02863-5 1-118-02861-9
Descrizione fisica	1 online resource (285 p.)
Collana	RSMMeans ; ; v.76
Classificazione	TEC005000
Altri autori (Persone)	StewartRobert <1968-> BerendsTerry
Disciplina	690/.22
Soggetti	Building - Safety measures Construction industry - Accidents - Prevention Construction industry - Risk management
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Description based upon print version of record.
Nota di bibliografia	Includes bibliographical references and index.
Nota di contenuto	Machine generated contents note : Preface -- Acknowledgements -- ch. 1. Why and what is risk management -- ch. 2. Project cost and schedule estimates -- ch. 3. The risk based estimate -- ch. 4. Risk elicitation -- ch. 5. Risk management -- ch. 6. Risk-based estimate self-modeling spreadsheet -- ch. 7. Risk-based estimate workshop.
Sommario/riassunto	"This text provides a balance of theory, technique and facilitation. The emphasis is on providing a practical and proven framework for risk management on real projects with a clear, concise description of the complex topic of risk for professionals. Written by two experts in the field, it offers a practical, proven means of quantifying and minimizing risk, to inform business decisions in the design and construction field. Case studies and examples on the proper application of software and principles help make this book an important reference to the field"-- "The book presents an integrated approach to cost and schedule for qualitative risk analysis. This approach recognizes the value of considering the project schedule when cost is estimated. The approach

was created and developed at the Washington State Department of Transportation (WSDOT). The authors have expanded the scope of the process to cover any type of construction, and have provided two case studies developed throughout the book presenting the process in use on an institutional construction project and a heavy civil construction job"--
