

1. Record Nr.	UNINA9910970998403321
Titolo	Proceedings of government/industry forum : the owner's role in project management and preproject planning // Committee for Oversight and Assessment of U.S. Department of Energy Project Management, Board on Infrastructure and the Constructed Environment, Division on Engineering and Physical Sciences, National Research Council
Pubbl/distr/stampa	Washington, D.C., : National Academy Press, c2002
ISBN	9786610246489 9780309169691 0309169690 9781280246487 1280246480 9780309501972 0309501970
Edizione	[1st ed.]
Descrizione fisica	1 online resource (50 p.)
Collana	Compass series
Disciplina	658.5/00973
Soggetti	Project management - United States Public-private sector cooperation - United States Facility management - United States Industrial productivity - United States - Measurement Process control - United States
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	At head of title: Proceedings of government/industry forum. "The Government/Industry Forum on the Own'ers ROle in Project Management and Preproject Planning, held on November 13, 2001, served as a venue for exchanging lessons learned in successful project management between major industrial corporations and the DOE."-- Preface.
Nota di bibliografia	Includes bibliographical references.
Nota di contenuto	""Front Matter""; ""Preface""; ""Contents""; ""1 Introduction to the Government/Industry Forum""; ""2 DOE's Role as Project Owner""; ""3 DOE Project Management Accountability and Process Improvement""; ""4 The Elements of Project System Excellence""; ""5 DuPont's Role in

Sommario/riassunto

Recurrent problems with project performance in the U.S. Department of Energy (DOE) in the 1990s raised questions in Congress about the practices and processes used by the department to manage projects. The 105th Committee of Conference on Energy and Water Resources directed DOE to investigate establishing a project review process. Many of the findings and recommendations in this series of reports identified the need for improved planning in the early project stages (front-end planning) to get the project off to the right start, and the continuous monitoring of projects by senior management to make sure the project stays on course. These reports also stressed the need for DOE to act as an owner, not a contractor, and to train its personnel to function not as traditional project managers but as knowledgeable owner's representatives in dealing with projects and contractors. The NRC Committee for Oversight and Assessment of Department of Energy Project Management determined that it would be helpful for DOE to sponsor a forum in which representatives from DOE and from leading corporations with large, successful construction programs would discuss how the owner's role is conducted in government and in industry. In so doing, the committee does not claim that all industrial firms are better at project management than the DOE. Far from it-the case studies represented at this forum were selected specifically because these firms were perceived by the committee to be exemplars of the very best practices in project management. Nor is it implied that reaching this level is easy; the industry speakers themselves show that excellence in project management is difficult to achieve and perhaps even more difficult to maintain. Nevertheless, they have been successful in doing so, through constant attention by senior management.
