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Bad scheduling can doom a construction project from the start
Construction Project Scheduling and Control provides a comprehensive
examination of the analytical methods used to devise a reasonable,
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as well as thorough coverage of the latest developments in the field.
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