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This report evaluates the outcomes of World Bank Group support to
Liberia from its post-war reengagement in 2003 through 2011. The
country has moved from total disarray to a solid foundation for
inclusive development. Although development has not moved forward
as quickly as hoped, substantial progress has been made. Public
finance and key institutions have been rebuilt; crucial transport
facilities have been restored; and hospitals, schools, and universities
are operating. The debilitating burden of massive external debt has
been eliminated. Although the government deserves most of the credit,


