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Sommario/riassunto The House report on the National Defense Authorization Act for Fiscal
Year 2008 directed GAO to monitor BRAC implementation. Therefore,
GAO assessed (1) challenges that might affect timely completion of
recommendations, (2) any changes in DOD s reported cost and savings
estimates since fiscal year 2008, and (3) the potential for estimates to
continue to change.
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