

1. Record Nr.	UNINA9910166634703321
Titolo	Code of practice for project management for construction and development // cover design by Steve Flemming
Pubbl/distr/stampa	Chichester, [England] : , : Wiley-Blackwell, , 2014 ©2014
ISBN	9781118378199 (Ebook)
Edizione	[Fifth edition.]
Descrizione fisica	1 online resource (355 p.)
Classificazione	TEC005000TEC062000
Disciplina	690.068/4
Soggetti	Building - Superintendence Project management
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Description based upon print version of record.
Nota di bibliografia	Includes bibliographical references and index.
Nota di contenuto	Code of Practice for Project Management for Construction and Development; Copyright; Contents; Foreword; Acknowledgements; Working group for the revision of the Code of Practice for Project Management - Fifth Edition; List of tables; List of figures; List of diagrams - Briefing Notes; Introduction; Chapter 1 Inception; Stage checklist; Stage process and outcomes; The client; Client obligations and responsibilities; Client project objectives; Client engagement: Internal team; Project manager; Project manager's objectives; Project manager's duties; Project manager's appointment; Project mandate Environmental mandateBIM mandate; Briefing Note 1.01 Leadership in project management ; Briefing Note 1.02 Typical terms of engagement: Project manager; Briefing Note 1.03 Typical project mandate outline; Briefing Note 1.04 Project handbook; Briefing Note 1.05 Government Soft Landings; Chapter 2 Feasibility; Stage process and outcomes; Client's objectives; Outline project brief; Feasibility studies; Energy in a building environment; Lifecycle costing and sustainability; Sustainability in the built environment; Towards sustainable development; Responsible sustainable development Achieving sustainable developmentSite selection and acquisition; Project brief; Design brief; Funding and investment appraisal; Development planning and control; Stakeholder identification; Business case; Approval to proceed; BIM brief; Briefing Note 2.01 Key

sustainability issues; Briefing Note 2.02 Environmental sustainability assessment methods; Briefing Note 2.03 Guidance on environmental impact assessment; Briefing Note 2.04 Site investigation; Briefing Note 2.05 Business case development; Chapter 3 Strategy; Stage process and outcomes; Client's objectives; Project governance Strategy outline and development Project organisation and control; Project team structure; Selecting the project team; Project management procedures and systems; Information and communication technology; Project planning; Cost planning and controls; Cost control; Design management process (managing the design delivery); Risk identification and management; Environmental management and controls; Environmental statements; Contractor's environmental management systems; Stakeholder management; Quality management; Commissioning strategy; Selection and appointment of project team consultants Collaborative arrangements Framework arrangements; Private public partnership/private finance initiative (PPP/PFI); Procurement strategy; Traditional; Design and build; Management contracting; Construction management; Hybrid procurement approaches; Characteristics of procurement options; Procuring the supply chain; Responsible sourcing; Tender procedure; Procurement under EU directives; e-Procurement; Employer's requirement document; Facility management strategy/considerations; Project execution plan; Checklist for the PEP; Essential contents; Approval to PEP; BIM strategy Briefing Note 3.01 Health and safety in construction including CDM guidance

Sommario/riassunto

The first edition of the Code of Practice for Project Management for Construction and Development, published in 1992, was groundbreaking in many ways. Now in its fifth edition, prepared by a multi-institute task force coordinated by the CIOB and including representatives from RICS, RIBA, ICE, APM and CIC, it continues to be the authoritative guide and reference to the principles and practice of project management in construction and development. Good project management in construction relies on balancing the key constraints of time, quality and cost in the context of building f
