1. Record Nr. UNINA9910265226103321 Autore Robinson Michael D (Consulting engineer) Titolo An employer's and engineer's guide to the FIDIC conditions of contract [[electronic resource] /] / Michael D. Robinson Chichester, West Sussex, : John Wiley & Sons Inc., 2013 Pubbl/distr/stampa **ISBN** 1-299-15937-0 1-118-38558-6 1-118-38556-X 1-118-38576-4 Edizione [1st ed.] Descrizione fisica 1 online resource (240 p.) Disciplina 343.07/8624 Soggetti Construction contracts Engineering contracts Architectural contracts Standardized terms of contract Lingua di pubblicazione Inglese **Formato** Materiale a stampa Livello bibliografico Monografia Note generali Includes indexes. Preface vii Acknowledgements and Dedication xi Chapter 1 The Nota di contenuto Employer and the FIDIC Conditions of Contract for Construction (CONS) - 'The Red Book' 1 Chapter 2 The Engineer and the FIDIC Conditions of Contract for Construction (CONS) - 'The Red Book' 71 Appendices 145 Appendix A Conditions of Contract for Plant and Design-Build 1999 (P & DB) 'The Yellow Book' 147 Appendix B Conditions of Contract for EPC/Turnkey Projects (EPCT) 150 'The Silver Book' Appendix C Other FIDIC Publications 151 Appendix D Employer's Claims under a CONS Contract 153 Appendix E Contractor's Claims under a CONS Contract 154 Appendix F Preparation of Interim Payment Certificates 156 Appendix G Model Form for Submissions to the Engineer for Approval and/or Consent 160 Appendix H Model Form of Engineer's Order for Varied Works 161 Appendix I Model Form of Daywork/Daily Record Sheets 162 Appendix J Model Letters for Use by the Employer 164 Appendix K Model Letters for Use by the Engineer 175 Introduction to Indexes 205 Index of Sub-Clauses (FIDIC System) 206 Index of Sub-

Clauses (sorted according to FIDIC Clause numbering system) 212

## Sommario/riassunto

This title sets out the essential administrative requirements of an FIDIC-based contract by reference to the FIDIC 1999 Red Book. The obligations and duties of the employer and the engineer are identified and discussed, while potential pitfalls are highlighted and likely consequences pointed out.