

1. Record Nr.	UNINA9910464060503321
Autore	Abraham Akampurira
Titolo	Project planning and management : an aspect of development // Akampurira Abraham
Pubbl/distr/stampa	Hamburg, Germany : , : Anchor Academic Publishing, , 2014 ©2014
ISBN	3-95489-634-6
Descrizione fisica	1 online resource (63 p.)
Disciplina	658.404
Soggetti	Project management - Germany Electronic books.
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Description based upon print version of record.
Nota di bibliografia	Includes bibliographical references.
Nota di contenuto	Project Planning and Management; Table of Contents; Chapter One: Introduction; 1.1. What is a project?; Chapter Two: Project Planning and Analysis; 2.1. Planning for Project Implementation; 2.2. Key issues of Planning for implementation; Chapter Three: Project Management; 3.1. Major goals in project management; 3.2. Types of management in the Project Cycle; 3.3. Logical Framework Matrix; Chapter Four: Monitoring; 4.1. Monitoring indicators; Chapter Five: Evaluation; 5.1. Importance of information gathering, analysis and application; 5.2. Project Information System; 5.3. Information Users 5.4. Kind of information needed for Monitoring and Evaluation 5.5. How to ensure that the information is accurate and reliable; 5.6. How to ensure that the information is relevant to user needs; 5.7 How to ensure that information is available on time; Chapter Six: Winding up; 6. Introduction; 6.1. Data collection; 6.2. Data analysis; 6.3. Report writing; References
Sommario/riassunto	A project comprises a series of activities (investments) that aim to solve problems within a given time frame with a clear set of objectives for man's benefits. It is an undertaking that involves the commitment of scarce resources in the expectation of future benefits. Before achieving the objectives, a project goes through several stages of a project cycle. In this study, the author discusses and analyses concepts of project planning and management. On the one hand, he refers to the project in

general, and on the other hand, he represents the different stages of project planning and project
