

1. Record Nr.	UNINA9910695763903321
Autore	Aloise Gene
Titolo	Hanford Waste Treatment Plant [[electronic resource] ] : contractor and DOE management problems have led to higher costs, construction delays, and safety concerns : testimony before the Subcommittee on Energy and Water Development and Related Agencies, Committee on Appropriations, House of Representatives / / statement of Gene Aloise
Pubbl/distr/stampa	[Washington, D.C.] : , : U.S. Govt. Accountability Office, , [2006]
Descrizione fisica	28 pages : digital, PDF file
Collana	Testimony ; ; GAO-06-602 T
Soggetti	Radioactive waste sites - Cleanup - Washington (State) Hanford Site (Wash.)
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Title from title screen (viewed on Mar. 28, 2007). "For release ... April 6, 2006." Paper version available from: U.S. Govt. Accountability Office, 441 G St., NW, Rm. LM, Washington, D.C. 20548.
Nota di bibliografia	Includes bibliographical references.