

1. Record Nr.	UNINA9910696508003321
Titolo	United Nations [[electronic resource]] : renovation schedule accelerated after delays, but risks remain in key areas : correspondence to the Committee on Foreign Relations, U.S. Senate
Pubbl/distr/stampa	[Washington, D.C.] : , : U.S. Govt. Accountability Office, , [2008]
Descrizione fisica	26 pages : digital, PDF file
Soggetti	Buildings - Repair and reconstruction
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Title from title screen (viewed on May 7, 2008). "April 2008." Paper version available from: U.S. Govt. Accountability Office, 441 G St., NW, Rm. LM, Washington, D.C. 20548. "GAO-08-513R."
Nota di bibliografia	Includes bibliographical references.