

1. Record Nr.	UNINA9910698996303321
Titolo	Joint strike fighter [[electronic resource]] : accelerating procurement before completing development increases the government's financial risk : report to congressional committees
Pubbl/distr/stampa	[Washington, D.C.] : , : U.S. Govt. Accountability Office, , [2009]
Descrizione fisica	ii, 46 pages : digital, PDF file
Soggetti	Fighter planes - United States - Finance Jet planes, Military - United States
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Title from title screen (viewed on Mar. 13, 2009). "March 2009." "GAO-09-303."
Nota di bibliografia	Includes bibliographical references.
Sommario/riassunto	This is the fifth and final report under the mandate in which GAO (1) determines the program's progress in meeting cost, schedule, and performance goals; (2) assesses manufacturing results and schedule risks; and (3) evaluates development test plans, progress, and risks.