

1. Record Nr.	UNINA9910704612603321
Titolo	VA construction : additional actions needed to decrease delays and lower costs of major medical-facility projects : report to the Chairman, Committee on Veterans' Affairs, House of Representatives
Pubbl/distr/stampa	[Washington, D.C.] : , : United States Government Accountability Office, , 2013
Descrizione fisica	1 online resource (ii, 47 pages) : illustrations
Soggetti	Public contracts - United States - Management Veterans' hospitals - Construction - United States Construction contracts - United States - Management
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Title from title screen (viewed July 9, 2013). "April 2013." "GAO-13-302."
Nota di bibliografia	Includes bibliographical references.