

1. Record Nr.	UNINA9910704613403321
Autore	St. James Lorelei
Titolo	VA construction : additional actions needed to decrease delays and lower costs of major medical-facility projects : testimony before the Subcommittee on Oversight and Investigations, Committee on Veterans' Affairs, House of Representatives // statement of Lorelei St. James
Pubbl/distr/stampa	[Washington, D.C.] : , : United States Government Accountability Office, , 2013
Descrizione fisica	1 online resource (9 pages)
Collana	Testimony ; ; GAO-13-556T
Soggetti	Public contracts - United States - Management Veterans' hospitals - Construction - United States Construction contracts - United States - Management
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Title from title screen (viewed July 9, 2013). "For release ... May 7, 2013."
Nota di bibliografia	Includes bibliographical references.