

1. Record Nr.	UNINA9910778190503321
Autore	Crimm Walter L
Titolo	Planning successful museum building projects [[electronic resource] /] / Walter L. Crimm, Martha Morris, and L. Carole Wharton
Pubbl/distr/stampa	Lanham, : AltaMira Press, c2009
ISBN	1-282-49803-7 9786612498039 0-7591-1315-7
Descrizione fisica	1 online resource (302 p.)
Altri autori (Persone)	MorrisMartha WhartonL. Carole
Disciplina	069/.22
Soggetti	Museum architecture Museums - Planning
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Bibliographic Level Mode of Issuance: Monograph
Nota di bibliografia	Includes bibliographical references (p. 263-272) and index.
Nota di contenuto	Chapter 1 Preface Chapter 2 Chapter 1. Introduction Chapter 3 Chapter 2. Planning and Organizing for Success Chapter 4 Chapter 3. Roles, Responsibilities, and Building the Team Chapter 5 Chapter 4. The Heart of the Museum: Exhibits, Collections, and Educational Programs Chapter 6 Chapter 5. Hiring Your Design and Construction Teams Chapter 7 Chapter 6. Project Management: Predesign, Design, Construction, and Close-out Chapter 8 Chapter 7. Physical Framework: Defining What You Will Build Chapter 9 Chapter 8. Financial Planning and Cost Management Chapter 10 Chapter 9. The Capital Campaign Chapter 11 Chapter 10. Communications Strategies Chapter 12 Chapter 11. Operations Chapter 13 Chapter 12. Evaluation Chapter 14 Appendix Chapter 15 Glossary
Sommario/riassunto	Planning Successful Museum Building Projects provides comprehensive, practical guidance on planning, financing, implementing, managing, and evaluating all kinds of museum construction projects.