

1. Record Nr.	UNINA9910818365903321
Autore	Sutt Juri
Titolo	Manual of construction project management for owners and clients [[electronic resource] /] / Juri Sutt
Pubbl/distr/stampa	Chichester [England] ; ; Ames, Iowa, : Wiley-Blackwell, 2011
ISBN	1-119-97169-1 1-283-17776-5 9786613177766 1-119-97168-3
Descrizione fisica	1 online resource (169 p.)
Disciplina	690.068
Soggetti	Building - Superintendence Project management Contractors' operations
Lingua di pubblicazione	Inglese
Formato	Materiale a stampa
Livello bibliografico	Monografia
Note generali	Description based upon print version of record.
Nota di bibliografia	Includes bibliographical references and index.
Nota di contenuto	Manual of Construction Project Management: for Owners and Clients; Contents; Preface; About the Author; Introduction; Glossary; Chapter 1: Preparation stage; Chapter 2: Procurement stage; Chapter 3: Design stage; Chapter 4: Construction preparation stage; Chapter 5: Construction stage; Chapter 6: Take-over stage; Appendices; Bibliography; Index
Sommario/riassunto	This construction client's manual is written in the form of a list of activities. It supports owners in the role of client by helping them make choices during the project development process. This increases control over cost, quality and duration at each stage. Activities within each main stage of the project development (preparation stage; procurement; design; preparation for construction; construction itself; handover; implementation) are divided into phases, each requiring separate decision-making. The phase begins with a list of direct previous decisions and continues with a list of exec