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Contract Documentation for Contractors; Contents; Acknowledgements;
Preface to the First Edition; Preface to the Third Edition; 1 Introduction;
1.01 General; 1.02 Letters and notices; 1.03 Tabular summary of
mandatory requirements; 2 Pre-contract Documentation; 2.01
Introduction; 2.02 Qualification; 2.03 Preliminary enquiry; 2.04 Formal
invitation to tender; 2.05 Errors in tender documents; 2.06 Time for
tendering; 2.07 Onerous conditions in tender documents; 2.08
Submission of tender; 2.09 Subcontractorsand suppliers; 2.10 Letters
of intent; 2.11 Signing the contract; 2.12 Performance bonds

2.13 Advance payment bonds and bonds in respect of payment for off-
site materials and/or goods3 Commencement and Progress; 3.01 Pre-
commencement meeting; 3.02 Site and progress meetings; 3.03 Site
diaries; 3.04 The master programme; 3.05 Discrepancies in documents;
3.06 Compliance with statutory requirements; 3.07 Problems with
materials; 3.08 Information necessary for the works; 3.09 Instructions
generally; 3.10 Variations; 3.11 Work done by others; 3.12 Other
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matters; 4 Certificates and Payments; 4.01 Introduction; 4.02
Application for payment; 4.03 Late payment; 4.04 The withholding
notice

4.05 Wrongful deductions from the certificate by the employer4.06
Right of suspension of obligations by contractor; 4.07 Problems with
interim certificates; 4.08 Off-site goods and materials; 4.09 Retention;
4.10 The Construction Industry Scheme; 5 Delays and Disruptions; 5.01
General; 5.02 Possession of the site and commencement of work; 5.03
Delay in general; 5.04 Detailed procedures under JCT 98 or WCD 98;
5.05 The grant of the extension; 5.06 Procedures under IFC 98; 5.07
Liguidated and ascertained damages; 5.08 Reimbursement of loss and
expense under JCT 98 and WCD 98

5.09 Machinery for recovery5.10 Common law claims; 5.11
Reimbursement of loss and expense under IFC 98; 5.12 Delays and
disruptions under the JCT Minor Works Form 1998; 6 Completion and
Defects Liability; 6.01 Practical completion; 6.02 Sectional completion
and partial possession; 6.03 Defects liability; 6.04 Final certificate; 7
Determination; 7.01 Introduction; 7.02 Determination by the employer;
7.03 Determination by the contractor; 7.04 Determination by the
employer or contractor: no-fault determination; 7.05 Determination
under the Minor Works Form; 8 Subcontractors and Suppliers

8.01 Introduction8.02 Assignment; 8.03 Sub-letting: domestic
subcontractors; 8.04 Letters of intent to subcontractors or suppliers;
8.05 Signing the subcontract; 8.06 Nominated suppliers; 8.07
Nominated subcontractors under JCT 98; 8.08 Right of objection; 8.09
Procedures after nomination; 8.10 Re-nomination; 8.11 Named
subcontractors under IFC 98; 8.12 Subcontract notices in general; 8.13
Extensions of time; 8.14 Money claims; 8.15 Withholding notices; 8.16
Determination; 9 Settlement of Disputes; 9.01 Introduction; 9.02
Adjudication generally; 9.03 Appointing an adjudicator

9.04 Arbitration generally

The JCT standard forms of building contract require a thorough
understanding of their procedural requirements, as well as their legal
implications. They require both the contractor and the architect, on
behalf of the employer, to send a wide range of notices and letters if
each party is to protect its legitimate interests. The main contract
forms are also supported by complex sub-contract documentation.
Therefore, it is not surprising that when this book of specimen letters,
notices and forms was first published, it was widely welcomed by the
construction industry. The book provides
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