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The development of a holistic and integrated project management and
planning system is crucial to avoid deviations from the plan and to
consider uncertainties in the planning stage of nuclear dismantling
projects. Therefore, in the research project MogaMaR characteristics of
such projects as well as shortcomings in the current project
management were identified. On the basis of these findings, a holistic
project management system for nuclear dismantling projects was
developed.



