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As growth and development in Africa increase rapidly, investment in
infrastructure projects will often be best accomplished through public-
private partnership (PPP). This Guide offers the foundation blocks for
public sector engagement with the private sector. The Guide contains
an assessment of the issues relevant when selecting a project for PPP
and the actions involved with preparing projects for market, including
how the process should be managed. It looks at hiring and managing
expert advisers and explains how the public sector should interact with
the private sector during the project sel


