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Every information system brought into service in every type of
organisation requires user acceptance testing. This book is a hands-on
manual for non-testing specialists to plan and carry out an effective
acceptance test of an information system. It also identifies ways of
making the process as simple and cost-effective as possible.


