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This book highlights the main features of shipbuilding management
which lead to successful completion of shipbuilding projects. A brief
review of the market context for the industry, its historical
development are given to explain how shipbuilding arrived at its
current structure. First pre-production including design, planning, cost
estimating, procurement of materials and sub-contracting. Then, the
production sequence outlines part preparation, hull assembly and
construction, outfitting and painting, testing and completion. The
importance of human resources and management organisation are
explained. Building a ship is a complex project, so the principles of
project management are described, first in general terms and then with
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specific reference to their application in shipbuilding. Finally managing
the progress of a shipbuilding project and achieving completion are
emphasised.


