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Sommario/riassunto "Large public projects represent major complex investment and whilst
there has been much written about how to develop, manage and deliver
such projects, practice still does not match up with expectations. In this
book, researchers from the Norwegian Concept Research Programme
explore the paradoxes between theory and practice in collaboration
with experts in the field of project governance. This book delves into
the reality of large public projects, to show how they can be managing
effectively and efficiently, recognising the realities of their context. It
offers a range of practical conclusions as to the paradoxes of the
governance and management of public projects. The international
spectrum of authors draw their examples from the UK, Norway,
Canada, France, Australia and the Netherlands. Bridging the gap
between research, theory and practice, this book will benefit academics
and researchers in the field of project management and corporate
governance as well as those in the practice of public project
governance, civil servants and industry practitioners"-- Provided by
publisher.
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