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How do you determine if your project was a success (beyond being
within budget and completed on time)? How do you determine the
impact of a project? How do you capture valuable knowledge from a
current or past project to enhance future programs? The answer to all
three questions is through project lessons learned.  Recipient of the
2012 PMI David I. Cleland Project Management Literature
AwardAlthough lessons learned provide invaluable information for
determining the success or failure of projects, a systematic method for
conducting lessons learned is critical to the ongoing success of your
pro


