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Erfolgreiches Projektmanagement von Bauprojekten stiitzt sich im
Wesentlichen auf den souverdnen Umgang mit Baukosten und
Terminen. Besonders die zuverlassige Kostenplanung ist fir Bauherren
ein wesentliches Qualitatsmerkmal eines guten Architekten und gehdrt
deshalb zu den wichtigsten Grundlagen der Projektvorbereitung. Im
Weiteren ist die Kostenermittlung unerlasslich fir die Aufstellung des
Projektbudgets, und es bedarf insbesondere einer effizienten Methodik,
die planungsbegleitend Kosteniberschreitungen umgehend aufdeckt.
Zentrale Schlusselbegriffe wie Kostenkennwerte oder
Lebenszykluskosten, Kostenermittlungsverfahren und
Kostensteuerungsmethoden bilden ein unverzichtbares Repertoire fir
jeden praktizierenden Architekten. Basics Kostenplanung erkléart
schrittweise und praxisnah die Kostenplanungsprozesse wahrend der
Planungs- und Bauphase und erlautert klar strukturiert, wie sich
Kosteneinfliisse und -risiken einschétzen und bewerten lassen.
Unterstitzt durch Praxistipps, Beispiele und Grafiken lernt der
unerfahrene Planer das Handwerkszeug, um fundiert und praxisnah in
das Arbeitsfeld des Budgetmanagements einsteigen zu kénnen.
Successful project management of construction projects is largely



dependant on the confident handling of construction costs and
schedules. For contractors, the ability to reliably plan costs is an
essential quality feature of a good architect, and hence one of the most
important basics of project preparation. Cost estimation is also vital in
preparing project budgets, and it particularly requires an efficient
methodology that can immediately reveal possible planning-related
cost overruns. Central key concepts such as cost variables or life-cycle
costs, costing methods, and cost control methods form an essential
repertoire for all practicing architects.Basics Budgeting explains cost
planning processes during the planning and construction phase step-
by-step and on a practical level, and describes in a clear and structured
manner how to estimate and evaluate cost impacts and risks.
Supported by practical tips, examples, and illustrations, the
inexperienced planner learns the tools of the trade in order to enter the
field of budget management informed and in step with actual practice.



