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A major project has many suppliers, contractors and customers; it has
procurement and supply, demand planning and scheduling; it often
lasts over several years and has longer lead times. Therefore it can be
argued that the management of major projects will benefit from
adopting some customised supply chain management principles all of
which are discussed in this book.
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