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African nations have an underdeveloped industrial and economic base
such as their water supply, electrical systems, roads, railways, etc.
Massive funding is required to build each of these basic services to the
levels of developed nations - funding they don't have. Many African
countries rely on assistance from the government and global
companies looking to invest or facilitate projects in the region. And for
a variety of reasons, many of these projects fail or are inadequate to
fulfil the needs of the nation. In order to facilitate their own economic
development, African nations need to cultivate efficient project
management practices and policies that will help them achieve their
goal of sustainability. This book by a multidisciplinary project
management consultant, contributes to the body of knowledge that
each African country can attain and sustain economic development by
suggesting how to eliminate and correct most causes of failures of



projects in construction, water treatment, electricity and renewable
energy. It suggests that they should also be able to obtain the
sustainable harvesting of the benefits of project deliverables which
have been planned for in order to implement the various aspects of
their economic development. The suggestions in this book will make a
difference in project delivery and are comprehensive enough to create a
root-and-branch change which will affect the people involved in
making decision on projects and their delivery. Thus, project
management teams and their managers, organization decision makers,
companies looking to invest in the region, and politicians who plan the
economy have to understand the causes of unhelpful practices and
what needs to be done in order to produce productive and effective
delivery of long-term sustainable project. The principal goal of this
book is to advise public and private companies, and international
organizations conducting projects in Africa on how to prepare
themselves, their businesses and enterprises to solve the problems that
cause failure of projects and abandonment of project deliverables. The
book also recommends the necessity for a commercial enterprise or
government entity to prepare and develop its vision, mission, and
strategic objects to constitute the basis of a business plan which
should be implemented for successful operations. After first identifying
various failed and abandoned projects in Nigeria, Ghana and South
Africa, the author provides an analysis of why these projects failed or
were abandoned. By using methodologies of Organizational Project
Management (OPM), Project Portfolio Management (PPM) and project
management techniques, he suggests a framework for project delivery
which could be used as a foundational structure and platform that will
address the problem and provide solutions for the achievement of
successful and sustainable project delivery in Africa.


