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"This text provides a balance of theory, technique and facilitation. The
emphasis is on providing a practical and proven framework for risk
management on real projects with a clear, concise description of the
complex topic of risk for professionals. Written by two experts in the
field, it offers a practical, proven means of quantifying and minimizing
risk, to inform business decisions in the design and construction field.
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Case studies and examples on the proper application of software and
principles help make this book an important reference to the field"--
"The book presents an integrated approach to cost and schedule for
qualitative risk analysis. This approach recognizes the value of
considering the project schedule when cost is estimated. The approach
was created and developed at the Washington State Department of
Transportation (WSDOT). The authors have expanded the scope of the
process to cover any type of construction, and have provided two case
studies developed throughout the book presenting the process in use
on an instutional construction project and a heavy civil construction
job"--


