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Introduction;. Establishing the base;. Effect of change on programmes
of work;. Sources of financial information for evaluation;. Evaluation of
the direct consequences of change;. Evaluation of the time
consequences of change;. Other sources of claims;. Minimising the
consequences of change;

This text covers the evaluation of claims for extra payments for
variations and changes to medium to large construction contracts. It
also shows how these claims are priced and how a valid claim is
prepared. It covers both building and civil engineering contracts.



