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Sommario/riassunto The leading work on the subject of claims under building contracts,
this text explains the legal basis of contractor's claims under all the
main building contracts & considers the practical implications. This new
edition is substantially revised.



